STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROy COOPER JAMES H. TROGDON, I1I
GOVERNOR SECRETARY

April 11,2017

Addendum No. 1

RE: Contract # C203925

WBS # 46483.3.1, 46484.3.1

STATE FUNDED

Carteret County (B-5938, B-5939)

Bridge #68 Over Bogue Sound On SR-1182 (Atlantic Beach Causeway)
And Bridge #6 Over Bogue Sound on NC-58

April 18,2017 Letting
To Whom It May Concern:

Please note that the plans for the existing bridges have been posted on the Project
Letting website. Also please note that the plans for bridge #68 show octagonal piles
when in fact 20” square piles were used. The bidder shall place their bid based on
the existing 20” square piles. The original plans are for informational purposes only
and are not a guarantee of actual field conditions. The Contractor is responsible for
verifying field conditions and dimensions.

Reference is made to the plans and proposal form furnished to you on this project.

The following revisions have been made to the Structure plans:

Sheet No. Revisions
S2-1 and S2-60 Revised to change the quantity of “FRP Strengthening System”

Please void Sheets No. S2-1 and S2-60 in your plans and staple revised Sheets No. S2-1
and S2-60 thereto.

The following revisions have been made to the proposal:

Page No. Revisions
Proposal Cover Note added that reads “Includes Addendum No. 1 Dated 04-11-2017".
Revised to reflect the below mentioned addition of “Intermediate
Contract Time Number 4 and Liquidated Damages”
Added the word Midnight to “Intermediate Contract Time Number 2 and

Table of Contents

G-3

Liquidated Damages”.
G-4 and G-5 Added “Intermediate Contract Time Number 4 and Liquidated Damages”
Mailing Address: Telephone: (919) 707-6900 Location:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 250-4127 1020 BIRCH RIDGE DR.
CONTRACT STANDARDS AND DEVELOPMENT Customer Service: 1-877-368-4968 RALEIGH, NC 27610

1591 MAIL SERVICE CENTER

RALEIGH, NC 27699-1591 Website: nedot.gov



B-5938, B-5939 (C203925) Carteret County

Page No. Revisions
New sentence concerning the existing piles for Bridge #68 was added to
BP-2 the third paragraph within the project special provision entitled “Scope
Of Work”
BP-60 Revised 3/8” to %” in the fourth and sixth paragraph on this page

Please void the Proposal Cover, Page Nos. G-3, G-4, G-5, BP-2 and BP-60 and staple the revised
pages thereto. Due to adding “Intermediate Contract Time Number 4 and Liquidated Damages™
on Page No. G-4 all subsequent pages in the “G” General section were re-numbered. The
contract will be prepared accordingly.

On the item sheets the following pay item quantity has changed:

Item Description Old Quantity New Quantity
058-8892000000-E-SP FRP Strengthening System 511 SF 560 SF

The Contractor’s bid must be based on this revised pay item quantity. The contract will
be prepared accordingly.

The Expedite File has been updated to reflect this revision. Please download the Expedite
Addendum File and follow the instructions for applying the addendum. Bid Express will
not accept your bid unless the addendum has been applied.

Sincerely,
DocuSigned by:

R.E Dpenport

F81B6038A47A442...

R. E. Davenport, Jr., PE

Contract Officer
RED/jag
Attachments
cc: Mr. Lamar Sylvester, PE Mr. Ray Arnold, PE
Mr. John Rouse PE Ms. Theresa Canales, PE
Mr. Bobby Lewis, PE Mr. Mike Gwyn
Mr. Ken Kennedy, PE Ms. Penny Higgins
Ms. Jaci Kincaid Mr. Mitchell Dixon

Ms. Lori Strickland
Project File (2)




STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 04-11-2017

DATE AND TIME OF BID OPENING:  APRIL 18, 2017 AT 2:00 PM

CONTRACT ID C203925
- WBS 46483.3.1, 46484.3.1

FEDERAL-AID NO. STATE FUNDED

COUNTY CARTERET

T.LP. NO. B-5938, B-5939

MILES 1.610

ROUTE NO.

LOCATION BRIDGE #68 OVER BOGUE SOUND ON SR-1182 (ATLANTIC BEACH

CAUSEWAY), AND BRIDGE #6 OVER BOGUE SOUND ON NC-58.

TYPE OF WORK  BRIDGE REHABILITATION
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA STRUCTURE PROPOSAL

' 5% BID BOND OR BID DEPOSIT REQUIRED
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close SR 1182 during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday
4:00 a.m. to 12:00 a.m. (Midnight)

NOTE: ROAD CLOSURE RESTRICTION FOR SR 1182 IS ONLY TO BE USED DURING
PHASE I, STEP 2. (SEE INTERMEDIATE CONTRACT TIME NO. 3 FOR MAXIMUM
NUMBER OF ROAD CLOSURE PERIODS)

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated herein.

~ The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the lane closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 Gl4 H

The Contractor shall complete the work required of Phase I, Step #2 as shown on Sheet TMP-2
and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to begin
the work.

NOTE: SEE 'INTERMEDIATE CONTRACT TIME NO. 2 FOR ROAD CLOSURE
PERIOD TIMES.

The completion date for this intermediate contract time is the date which is a maximum of Six (6)
Road Closure Periods after and including the date the Contractor begins this work.

The liquidated damages are Ten Thousand Dollars ($ 10,000.00) per road closure period.
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INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on NC 58 during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday
7:00 a.m. to 9:00 a.m. and
3:00 p.m. to 6:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on NC 58, detain and/or alter
the traffic flow on or during holidays, holiday weekends, special events, or any other time when

traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For Easter, between the hours of 7:00 a.m. Thursday and 6:00 p.m. Monday.
3. For Memorial Day, between the hoﬁrs of 7:00 a.m. Friday and 6:00 p.m. Tuesday.

4. For Independence Day, between the hours of 7:00 a.m. the day before Independence Day
and 6:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 7:00 a.m. the Thursday before Independence Day and 6:00 p.m. the Tuesday after
Independence Day.

5. For Labor Day, between the hours of 7:00 a.m. Friday and 6:00 p.m. Tuesday.

NOTE: FOR ALL OTHER HOLIDAY RESTRICTIONS, SEE HOLIDAY
RESTRICTIONS FOR ANY ROAD (INTERMEDIATE CONTRACT TIME NUMBER 1).

Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his
work so that lane closures will not be required during these periods, unless otherwise directed by
the Engineer. :

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.



C203925 B-5938, B-5939 G-5 Carteret County
The liquidated damages are One Thousand Two Hundred and Fifty Dollars ($ 1,250.00) per

fifteen (15) minute time period.

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid):
(7-18-06) (Rev. 3-25-13) ' , SPI1-14

In order for all prospective bidders to have an extensive knowledge of the project, all prospective
bidders shall attend a mandatory pre-bid conference on Thursday April 6, 2017 at 10:00 am at:

Chief Engineer’s Conference Room
NCDOT Equipment and Maintenance Facility
4809 Beryl Rd
Raleigh, NC 27606
(919)733-2220
(Contractors please use visitor entrance at front of building for access)

The pre-bid conference will include a thorough discussion of the plans, contract pay items, special
provisions, etc.

Only bidders who have attended and properly registered at the above scheduled pre-bid conference
and who have met all other prequalification requirements will be considered prequalified to bid on
this project. A bid received from a bidder who has not attended and properly registered at the
above scheduled pre-bid conference will not be accepted and considered for award.

Attendance at the pre-bid conference will not meet the requirements of proper registration unless
the individual attending has registered at the pre-bid conference in accordance with the following:

(A)  The individual has signed his name on the official roster no later than thirty (30) minutes
after the above noted time for the beginning of the conference.

(B)  The individual has written in the name and address of the company he or she represents.
(C)  Only one company has been shown as being represented by the individual attending.

(D)  The individual attending is an officer or permanent employee of the company they are
representing. '

Attendance at any prior pre-bid conference will not meet the requirement of this provision.

CONSTRUCTION MORATORIUM:
(7-15-14) SP1 G18B

No in-water work will be allowed from April 1 through September 30 of any year.
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SCOPE OF WORK

Location and Description of Bridge #6

Carteret County Bridge No. 6 is located on NC 58 over the Intracoastal Waterway between
Swansboro and Emerald Isle, NC. The bridge was built in 1971 and is approximately
4,613’ long and consists of 59 spans of 45” and 54” prestressed concrete girders. The clear
roadway width is 34°. The navigation channel has a vertical clearance of 65°.

Description of Work

This work shall consist of furnishing all labor, materials and equipment to rehabilitate the
bridge rail, superstructure and substructure as shown in the contract documents and plans.
Work includes; installation of metal rail on existing concrete post and beam rail, fiber
reinforced polymer (FRP) strengthening of prestressed concrete girders, prestressed
concrete girder repairs, cathodic protection system for prestressed concrete girders, re-
setting of existing bearings, cleaning and painting bearings with HRCSA, shotcrete repairs
to substructure elements, epoxy coating of substructure elements, epoxy resin injection,
repairs to pile bent footings, and pile jackets with cathodic protection.

Location and Description of Bridge #68

Carteret County Bridge No. 68 is located on SR1182 over the Intracoastal
Waterway/Bogue Sound between Morehead City and Atlantic Beach, NC. The bridge was
built in 1987 and is approximately 3,920 long and consists of 48 spans of 367, 45”, 54”
and 72” prestressed concrete girders. The clear roadway width is 58’. The navigation
channel has a vertical clearance of 65’. Based on underwater & field inspection all
substructure piles appear to be 20” square piles. Contractor is responsible for
verifying field dimensions.

Description of Work

This work shall consist of furnishing all labor, materials and equipment to rehabilitate the
bridge deck, superstructure and substructure as shown in the contract documents and plans.
Work includes; replacement of existing bridge roadway lighting, span re-positioning,
overlay of bridge deck with polyester polymer concrete (PPC), prestressed concrete girder
repairs, cathodic protection system for prestressed concrete girders, shotcrete repairs to
substructure elements, epoxy coating of substructure elements, epoxy resin injection, pile
encapsulation, and replacement of the existing bridge fender system.

Contractor shall provide all necessary access; barges, platforms, scaffolding, ladders, etc.;
provide all traffic control; coordinate with the US Coast Guard; provide all staging area,
material storage; provide environmental controls to limit loss of materials into water and
air; jacking, drilling, sawing and chipping equipment; and all else necessary to complete
the work.

No separate payment will be made for portable lighting as the cost of such is incidental to
the work being performed.

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard
Specifications for Roads and Structures dated January 2012, except as otherwise specified
herein.
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The strength and thickness of the outer jacket shall be as required to provide adequate
strength and rigidity to withstand the forces and stresses it may be subjected to during
handling, installation and the injection of epoxy grout but shall not be less than 1/8 inch
(3 mm) thick.

The outer jacket shall be translucent to the extent that the progression of epoxy grout
inside the jacket during injection can be visually monitored from outside the jacket.

The outer jacket shall be equipped with 1" NPT injection ports, spaced at intervals not to
exceed five (5) feet, along its entire length. The injection ports shall be positioned on
alternately opposite sides of the jacket to allow for more even distribution of grout. The
injection ports shall be of all-polymer construction and be fitted into the jacket wall prior
to jacket installation, except in special situations, approved by the engineer, where a port
may be added to accommodate an unanticipated jobsite condition.

The outer jacket shall have a sufficient number of polymer stand-offs, adhered to its
inside surface, to maintain a minimum space between the pile and the jacket of 1/2 inch
(9.5 mm). When loss of pile section exists, it may be necessary to use adjustable stand-
offs to keep the outer jacket in proper alignment with the pile. At an adjustable stand-off
location, a polymer boss shall be adhered to the inside surface of the jacket to provide
adequate thread length to accommodate the adjustable polymer screw.

The outer jacket material, exclusive of polymer stand-offs and injection ports, shall
possess the following minimum physical properties.

1. Ultimate Tensile Strength per ASTM D-638: 10,000 PSI

2.1Z0D Impact Strength per ASTM D-256: 15 ft-1bf/inch. (Notched Sample)
3. Barcol Hardness per ASTM D-2583: 30

4. Water Absorption per ASTM D-570: 1% Maximum

5. Ultra Violet (UV) Stability as demonstrated by Accelerated Weathering Tests per
ASTM G-23: Samples of outer jacket subjected to 500 hour exposure in Twin Carbon
Arc Weather-ometer (ASTM G-23, Type D) operated at 145 degrees F., shall not
exhibit any chipping, flaking or peeling. Said test to be conducted in twenty (20)
minute cycles, consisting of seventeen (17) minutes of arc light and three (3) minutes
of water spray, throughout the 500 hour test duration.

The outer jacket shall be fabricated in sections. Each section shall not contain more than
two (2) longitudinal joints. Sections of jacket may be placed one above the other and
Jjoined together with transverse joints. All joints in the outer jacket shall meet the
following minimum requirements:

1. All joints shall have sufficient strength to assure that they will not open or separate
when subjected to installation stresses, sea forces and epoxy grout injection pressures.

2. The longitudinal joint design shall be of overlapping configuration and shall allow
for minor field adjustment to pile size. The design of all joints shall ensure that a
minimum 1/2 inch annulus between jacket and pile is maintained.

3. Transverse joints (if any) shall be of overlapping configuration.

The lower end of each outer jacket shall be provided with a molded upset cavity to
properly receive and contain a bottom seal gasket.



Mar 16, 2017 3:44 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203925 Page 1 of 6
County: Carteret
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 1330000000-E 607 INCIDENTAL MILLING 455.4
SY
0003 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 38.3
TYPE S9.5B TON
0004 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 23
TON
0005 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4
n EA
0006 3345000000-E 864 REMOVE & RESET EXISTING GUARD- 912.5
RAIL LF
0007 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 298
SF
0008 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 378
SF
0009 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 124
MOUNTED) SF
0010 4415000000-N 1115 FLASHING ARROW BOARD 2
EA
0011 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 3
SIGN EA
0012  4422000000-N 1120 PORTABLE CHANGEABLE MESSAGE 42
SIGN (SHORT TERM) DAY
0013  4430000000-N 1130 DRUMS 289
EA
0014  4435000000-N 1135 CONES 20
EA
0015 4445000000-E 1145 BARRICADES (TYPE Ill) 184
LF
0016  4455000000-N 1150 FLAGGER 100
DAY
0017  4480000000-N 1165 TMA 2
EA
0018 4510000000-N SP  LAW ENFORCEMENT 64
HR
0019 4516000000-N 1180 SKINNY DRUM 105
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County: Carteret '
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 4520000000-N 1266 TUBULAR MARKERS (FIXED) 95
EA
0021 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 115
MARKERS EA
0022 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 100
LINES (4", 90 MILS) LF
0023 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,426
LINES (4", 120 MILS) LF
0024 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 1,835
MARKING LINES, TYPE ** (4") LF
v)
0025 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 47,865
@") LF
0026 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 870
( II) LF
0027 4847000000-E 1205 POLYUREA PAVEMENT MARKING 17,345
LINES ( Il’ im******) LF
(HIGHLY REFLECTIVE ELEMENTS)
0028 4847110000-E 1205 POLYUREA PAVEMENT MARKING 356
LINES (8"’ *******m) LF
(HIGHLY REFLECTIVE ELEMENTS)
0029 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 28,198
LINES (4") LF
0030 4860000000-E 1205 REMOVAL OF PAVEMENT MARKING 340
LINES (8") LF
0031  4900000000-N 1251 PERMANENT RAISED PAVEMENT 165
MARKERS EA
0032 4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 15
EA
STRUCTURE ITEMS
0033 8161000000-E 420 GROOVING BRIDGE FLOORS 218,738
SF
0034 8296000000-N 442 POLLUTION CONTROL Lump Sum L.S.
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County: Carteret
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0035 8559000000-E SP  CLASS Ii, SURFACE PREPARATION 17.6
Sy
0036 8664000000-E SP SHOTCRETE REPAIRS 951.3
CF
0037 8678000000-E SP  EPOXY RESIN INJECTION 1,015
LF
0038 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
MOOREHEAD CITY LIGHTING SYSTEM
0039 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT
0040 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
REMOVAL OF EXISTING FENDER
SYSTEM
0041 8867000000-E SP  GENERIC STRUCTURE ITEM 4,032
10" X 10" COMPOSITE LUMBER LF
0042 8867000000-E SP  GENERIC STRUCTURE ITEM 10,440
14" COMPOSITE PILES LF
0043 - 8867000000-E SP  GENERIC STRUCTURE ITEM 1,045.3
2" X 12" PLASTIC LUMBER LF
0044 8867000000-E SP  GENERIC STRUCTURE ITEM 1,792
2" X 6" PLASTIC LUMBER LF
0045 8867000000-E SP  GENERIC STRUCTURE ITEM 336
4" X 6" PLASTIC LUMBER LF
0046 8867000000-E SP  GENERIC STRUCTURE ITEM 448
' 6" X 10" PLASTIC LUMBER LF
0047 8867000000-E SP  GENERIC STRUCTURE ITEM 280.3
BRIDGE JOINT REMOVAL LF
0048 8867000000-E SP  GENERIC STRUCTURE ITEM 26
CPJACKET (MONITORING) LF
0049 8867000000-E SP  GENERIC STRUCTURE ITEM 965
CPJACKET (NON MONITORING) LF
0050 8867000000-E SP  GENERIC STRUCTURE ITEM 480
PILE ENCAPSULATION LF
0051 8867000000-E SP  GENERIC STRUCTURE ITEM 280.3

SILICONE JOINT SEALANT

LF
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County: Carteret

Line Item Number Sec Description Quantity Unit Cost Amount

# #

0052 8867000000-E SP  GENERIC STRUCTURE ITEM 9,190.6
TWO BAR METAL RAIL LF

0053 8867000000-E SP  GENERIC STRUCTURE ITEM 3,680
WIRE ROPE FOR FENDER SYSTEM LE

0054 8881000000-E SP  GENERIC STRUCTURE ITEM 714.2
PPC MATERIALS cy

0055 8882000000-E SP  GENERIC STRUCTURE ITEM 1,100.5
PRESTRESSED CONCRETE GIRDER CF
REPAIR

0056 8889000000-E SP  GENERIC STRUCTURE ITEM 24,302
HARDWARE LB

0057  8892000000-E SP  GENERIC STRUCTURE ITEM 18,428.6
EPOXY COATING SF

0058 8892000000-E SP  GENERIC STRUCTURE ITEM 511
FRP STRENGTHENING SYSTEM SF

0059 8892000000-E SP  GENERIC STRUCTURE ITEM 773.8
TSA, FULL LENGTH (MONITORING) SF

0060 8892000000-E SP  GENERIC STRUCTURE ITEM 45,717.8
TSA, FULL LENGTH (NON SF
MONITORING)

0061  8892000000-E SP  GENERIC STRUCTURE ITEM 602.7
TSA, PARTIAL LENGTH SF
(MONITORING)

0062 8892000000-E SP  GENERIC STRUCTURE ITEM 32,398.7
TSA, PARTIAL LENGTH (NON SE
MONITORING)

0063 8893000000-E SP  GENERIC STRUCTURE ITEM 25,722
PLACING AND FINISHING PPC sy
OVERLAY

0064 8893000000-E SP  GENERIC STRUCTURE ITEM 25,722
SCARIFYING BRIDGE DECK sy

0065 8893000000-E SP  GENERIC STRUCTURE ITEM 25,722
SHOTBLASTING BRIDGE DECK sy

0066 8897000000-N SP  GENERIC STRUCTURE ITEM 15

ALTERNATE OUTRIGGER MOUNTING
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County: Carteret

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0067 8897000000-N SP  GENERIC STRUCTURE ITEM 3
BRIDGE JACKING EA
0068  8897000000-N SP  GENERIC STRUCTURE ITEM 2
BRIDGE JACKING FOR SPAN EA

RE-POSITIONING

0069 8897000000-N SP  GENERIC STRUCTURE ITEM 15
BRIDGE LIGHT STANDARDS EA

0070 8897000000-N SP  GENERIC STRUCTURE ITEM 156
BULK ANODE EA

0071 8897000000-N SP  GENERIC STRUCTURE ITEM 590
CLEANING AND PAINTING OF EA

EXISTING BEARINGS WITH HRCSA

0072 8897000000-N SP  GENERIC STRUCTURE ITEM 6
MAINLAND LIGHT STANDARDS EA

0073 8897000000-N SP  GENERIC STRUCTURE ITEM 5
REMOVE LIGHT STANDARD FROM EA
FOUNDATION

0074 8897000000-N SP  GENERIC STRUCTURE ITEM 6
REMOVE LIGHT STANDARD EA
FOUNDATION

0075 8897000000-N SP  GENERIC STRUCTURE ITEM 15
REMOVE LIGHT STANDARD EA
FROM OUTRIGGER

0076 8897000000-N SP  GENERIC STRUCTURE ITEM 10
REPALCEMENT OF BRIDGE EA

BEARINGS, TYPE (P2)

0077 8897000000-N SP  GENERIC STRUCTURE ITEM 10
REPLACEMENT OF BRIDGE EA
BEARINGS, TYPE (P3)

0078 8897000000-N SP  GENERIC STRUCTURE ITEM 8
REPLACEMENT OF BRIDGE EA
BEARINGS. TYPE (P1)
0079 8897000000-N SP  GENERIC STRUCTURE ITEM 3
RESET BEARINGS
EA
0080 8897000000-N SP  GENERIC STRUCTURE ITEM 21
ROADWAY LIGHT STANDARD EA

LUMINAIRE-220W LED
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0081 8897000000-N SP  GENERIC STRUCTURE ITEM 2
SPAN RE-POSITIONING EA

0082 8897000000-N SP  GENERIC STRUCTURE ITEM 40
SPLICING OF PRESTRESSING EA
STRAND

0083 8897000000-N SP  GENERIC STRUCTURE ITEM 4
STANDARD FOUNDATION, TYPE R1 EA

0084 8897000000-N SP  GENERIC STRUCTURE ITEM
STANDARD FOUNDATION, TYPE R2 EA

1544/Mar16/Q558099.2/D590812210000/E84 Total Amount Of Bid For Entire Project :
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